
EIA Appendix 11.2 - Construction Development Programme

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15

Site Mobilisation 60 60

Access Track Construction 578 568 568 566 566 566 578 3990

Woodland / Felling 14 14

Turbine Foundations 12 12 12 10 10 10 66

Control Building/Substation 16 14 12 12 12 12 12 12 102

Cabling and Electrical Works 12 12 10 34

Crane Delivery 27 27 54

Turbine Erection 56 58 58 58 58 288

Fuel Delivery 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 30

Demobilisation 60 60

Sub-Total 62 580 586 584 594 592 592 604 24 119 82 70 60 87 62 4698

Concrete Delivery 252 252 252 252 252 252 1512

Sub-Total 0 0 0 0 0 252 252 252 252 252 252 0 0 0 0 1512

Site Mobilisation/Demobilisation 16 14 30

Substation Escort 4 4 8

Crane Delivery Escort 4 4 8

W.T.C. Escort 100 104 108 108 108 528

Staff 663 663 663 663 663 663 663 663 663 663 663 663 663 663 663 9945

Sub-Total 679 663 667 667 663 663 663 663 663 767 767 771 771 775 677 10519

Total Excluding Concrete Delivery 741 1243 1253 1251 1257 1255 1255 1267 687 886 849 841 831 862 739 15217

Overall Total 741 1243 1253 1251 1257 1507 1507 1519 939 1138 1101 841 831 862 739 16729

Daily Average (26 Day Month) 29 48 48 48 48 174 174 175 152 160 159 32 32 33 28 -
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