



Mossy Hill Wind Farm

Community Liaison Group (CLG) Meeting – Wednesday 29 July 2026

Online Zoom Meeting - 1900

Present:

Doug Wilson (DW) - Smithy House Associates
John Thouless (JT) – Statkraft
Seumas Skinner (SS) – Statkraft
Graham Nicolson (GN) – Lerwick Community Council
Scott Nicolson (SN) – Lerwick Community Council
Birgit Wagner (BW) – Tingwall, Whiteness and Weisdale Community Council
Martin Randall (MR) - Tingwall, Whiteness and Weisdale Community Council
Andrew Blackadder (AB) – Scalloway Community Council
Lawson Bisset (LB) – Scalloway Community Council

Apologies:

Stewart Douglas (SD) – Statkraft
Tracey Leslie (TL) – Statkraft

Welcome

DW opened the meeting and welcomed all those in attendance. DW then ran through the apologies and agenda. There were no amends to the previous meeting note.

Agenda

- 1. Present & Apologies**
- 2. Previous Meeting Note**
- 3. Project Update**
- 4. Community benefit fund/Community ownership**
- 5. Future meeting dates (Wednesday 26 August 2026)**
- 6. AOB**

A good discussion took place around all the agenda points with some notes/comments and action points listed below.

Notes

- DW thanked everyone for attending the meeting. JT updated the group on progress. All planning conditions for the substation have been discharged and we started onsite last week. Currently doing enabling works for the substation, not working on the wind farm now. Compound has been established in the existing quarry. New access on Ladies Drive due to be completed in November. Application to move A970 junction being considered by SIC. Working on creating a level area to hand over to SSEN. Working through pre commencement conditions for the wind farm and energisation is still planned for July 2029. BW, is there a condition to set up the decommissioning bond for the wind farm? JT, yes there is a financial guarantee that will be in place. JT we have applied for a temporary track from the quarry into the site to keep traffic off Ladies Drive. LB, could you circulate a high-level planner for the Community Councils? JT, yes we can produce a planner and circulate. SS, we can add some short-term detail to the website. GN, where is the peat storage going to be? JT, we have identified areas around the substation. We have a Peat Management Plan and Habitat Management Plan that we are working through.
- There was a brief discussion on the meeting to discuss CBF administrator, this action has been carried forward due to the summer recess. JT, getting feedback internally on CSO options.

Action points

- CC's to discuss administrator options for the CBF and feedback at next meeting
- SK to draft a high-level planner and circulate
- DW to arrange venue for next CLG meeting

Next Meeting

Wednesday 26 August – face to face, location TBC

Meeting closed at 1920